
ID Task Name Duration Start
1  Contingent release order 520 raw wafers 0 days Fri 9/15/00

2  Production Readiness Review 0 days Wed 7/4/01

3  ATMEL Production Review 0 days Thu 7/5/01

4  Release order for 520 ABCD3 wafers 0 days Mon 7/16/01

5 Contingent release order 155 raw wafers 0 days Mon 7/16/01

6 75 ABCD3 wafers delivered 0 days Tue 7/31/01

7 Release order for 155(675 cum) ABCD3 wafers 0 days Mon 10/1/01

8 Contingent release order 275 raw wafers 0 days Mon 12/3/01

9 200(275 cum) wafers delivered 0 days Mon 12/3/01

10 200(475 cum) wafers delivered 0 days Mon 1/28/02

11  45(520 cum) wafers delivered 0 days Mon 3/25/02

12  155(675 cum) wafers delivered 0 days Mon 3/25/02

13  Release order for 275(950 cum) ABCD3 wafers 0 days Mon 4/1/02

14 200(875 cum) wafers delivered 0 days Mon 8/19/02

15  75(950 cum) wafers delivered 0 days Mon 10/14/02

9/15

7/4

7/5

7/16

7/16

7/31

10/1

12/3

12/3

1/28

3/25

3/25

4/1

8/19

10/1

tr tr tr tr tr tr tr tr tr tr tr 
2001 2002 2003

Page 1


